



Trail Coordinators Report

10 Nov 2016.

- TAP Letter of Intent was re- submitted for the Lutsen Segment on October 31st.
- FLAP Grant Application is currently in the US Forest Service's hands and is not getting favorable support at this time.
- Fence segments between Beaver Bay and Split Rock have been sprayed for balm/tansey
- Temperance River State Park Gitchi-Gami State Trail Repair project is underway but not complete at this time.
- West Road is back on schedule for construction summer of 2017.