



Trail Coordinators Report

12 Jan 2017.

- TAP to be submitted for the Lutsen Segment by 13 Jan 2017 “Letters of support were updated.”

-FLAP Grant Application is currently in the US Forest Service’s hands /looking for cheaper construction options for road crossing.

- Temperance River State Park Gitchi-Gami State Trail Repair project has been extended through June 30, 2017 due to discovery of an artesian spring in the subgrade of the proposed trail reconstruction.

- West Road is back on schedule for construction summer of 2017.

Tofte N/E segment soon to go out for Request for Proposals, survey of NE segment currently underway.